

U.S.N.

B.M.S. College of Engineering, Bengaluru-560019

Autonomous Institute Affiliated to VTU

January 2024 Semester End Main Examinations

Programme: B.E.

Branch: ES Cluster (EEE/ET/ECE/EIE/MD)

Course Code: 19ES7HSPMF

Course: Project Management and Finance

Semester: VII

Duration: 3 hrs.

Max Marks: 100

Instructions: 1. Answer any FIVE full questions, choosing one full question from each unit.
2. Missing data, if any, may be suitably assumed.

Important Note: Completing your answers, compulsorily draw diagonal cross lines on the remaining blank pages. Revealing of identification, appeal to evaluator will be treated as malpractice.			UNIT - I	CO	PO	Marks
	1	a)	Specify the basic roles and responsibilities of a project manager.	CO1	PO1	10
		b)	Briefly discuss the various phases of a project life cycle.	CO 1	PO 1	10
			UNIT - II			
	2	a)	Identify and explain the sources of financing a project.	CO 3	PO 11	06
		b)	Specify the conditions that need to be fulfilled to certify that the project has been fully established.	CO 2	PO 2	08
		c)	Briefly discuss about the pre-project activities and advance actions with respect to zero date.	CO 2	PO 2	06
			UNIT - III			
	3	a)	Summarize the seven 'C's required for team building and explain.	CO 2	PO 2	10
		b)	Differentiate in terms of Accountability and authority given to project manager and Functional manager in Matrix and totally projectized organization.	CO2	PO 2	10
			OR			
	4	a)	Highlight the issues related to delegation that requires close scrutiny.	CO 2	PO 2	10
		b)	Specify the contents of good tender documents and how is evaluation of tender performed.	CO 2	PO 2	10
			UNIT - IV			
	5	a)	Identify the characteristics that could distinguish a system.	CO 1	PO 1	06

	b)	Briefly discuss the project execution plan.	CO 1	PO 1	08
	c)	Discuss the need and significance of project diary.	CO 4	PO 10	06
		OR			
6	a)	Identify the main things that need to be kept in mind while designing a business system and suggest a conceptual model for the design of a project.	CO 4	PO 10	10
	b)	Identify and explain the sub-systems of a project management for which appropriate procedures can be conceived right at the start of the project implementation.	CO 2	PO 2	10
		UNIT - V			
7	a)	Distinguish between i) Equity and Debt ii) Bonds and Debentures	CO 3	PO 11	12
	b)	Discuss the features of term loans.	CO 3	PO 11	08
